



## **BAILLIE WIND FARM – PROJECT UPDATE (November 2011)**

Construction work on the Baillie Wind Farm commenced in August. The site access roads have now been completed using stone extracted from an on-site borrow pit - minimising the amount of construction traffic on local roads.

The wind farm will consist of 21 wind turbines and the concreting of their foundations has now started. The concrete will be mixed on site, meaning that concrete mixer trucks will not be using the public highway. Deliveries of aggregates will however be required resulting in an increase in the amount of heavy traffic visiting the site during the next 12 weeks.

An 11kv cable at the site entrance is to be undergrounded to enable future delivery of turbine components, and a 33kv cable on the site is also to be undergrounded in order to ensure safe operation of the turbines.


The civil engineering work is running ahead of schedule and the contractor intends to work throughout the winter period but progress may be interrupted by adverse weather.

Further information sheets will be issued as and when the nature of the work, or the impact on local communities changes.

If you have any concerns about the construction operations then please address them to the Project Manager:

Mike Davis  
Wind Prospect Ltd  
The Gatehouse  
White Cross  
South Road  
Lancaster  
LA1 4XQ

Tel: 01524 230861  
Mobile: 07825 366625  
Email: [mike.davis@windprospect.com](mailto:mike.davis@windprospect.com)



Wind Prospect Ltd • The Gatehouse • White Cross • South Road • Lancaster • LA1 4XQ • UK  
Tel: 01524 230855

Registered in England & Wales • Company Number 3011376  
Registered Office: 7 Berkeley Square • Clifton • Bristol • BS8 1HG